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1.  Introduction 

The objective of this User Acceptance Test Report is to document the testing results 

achieved by the FDA staff during the testing of the Integrated JANUS system prior to 

the launch of the FDA operational pilot. This testing was done in the Staging 

environment.  This work is part of the work for the Janus Phase 2 Deployment project 

funded by the NCI. 

The scope of functionality tested under this plan and documented in this report 

includes major end user functions of the JANUS system. Specifically, the end user 

functions tested include 

o Loading submissions data using the sftp link between the FDA and NCI 

systems. 

o Administering User accounts.  

o Accessing JReview using the JANUS Materialized Views and the WebSDM 

Integration Server single sign-on service. 

o Using WebSDM with JANUS Materialized Views and the WebSDM 

Integration Server single sign-on service. 

Details of the data loading test activities closely follow the tasks described in the 

document titled “Use Case Model Survey for EDR-Janus Interface (SFTP Solutions), 

Updated 8/24/2007 (v6).” 

These testing activities are needed in order to prepare for the FDA’s Operational 

JANUS Pilot.   

2. Testing Summary 

 

Test 

Case 

Functionality 

Tested 

Version Tester Date Passed/Failed Vendor 

1 Data loading 

with valid data. 

1.0 Gini 

Khalsa 

and 

Bobbie 

Witczak 

November 

29, 2007 

P LTI 

2 Data loading 

with load 

errors. 

1.0 Gini 

Khalsa 

and 

Bobbie 

Witczak 

November 

29, 2007 

P LTI 

3 User Account 

Administration. 

1.2 Bobbie 

Witczak 

November 

30, 2007 

P LTI 
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Test 

Case 

Functionality 

Tested 

Version Tester Date Passed/Failed Vendor 

4 JReview with 

JANUS 

Materialized 

Views. 

9.0.3.2 Bobbie 

Witczak 

November 

30, 2007 

Initially 52 Pass, 

10 Fail.  After 

configuration 

changes were 

made, all passed. 

ICS 

5 WebSDM with 

JANUS 

Materialized 

Views. 

1.0 Bobbie 

Witczak 

November 

29, 2007 

34 Pass 

1 Fail 

LTI 

3. Deviations 

 The significant deviations from the original test plan were: 

Test Script Description of Deviation Resolution 

Script 3 Apache server unavailability LTI created user name and 

password. 

Script 4 Sections 51-60 were not 

completed due to data not 

appearing 

Configuration changes made 

and retesting performed.  All 

passed after configuration 

changes were made. 

Script 5 Access to WebSDM 

application failed due to 

Apache server unavailability 

User logged in manually. 

3.1 Assumptions, Exclusions, and Limitations 

The assumptions that affect the level of assurance gained from the system testing are: 

� JANUS loading test cases include both cases where the data is expected to 

successfully complete the full ‘end-to-end’ of the loading process and cases 

that demonstrate different aspects of the error handling functionality.   

� For purposes of user testing of the actual JANUS loading, a small study was 

used in order for the loading to occur quickly. 

� The WebSDM and JReview application installations in the User Acceptance 

Test environment have undergone their standard Installation Qualification and 

Operational Qualification tests in the Staging environment.  The goal of the 

User Acceptance testing of these applications is the assurance that FDA 

reviewers and staff will be able to use these applications to view studies using 

the JANUS materialized views as the data source. 
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The limitations during the system testing were:  

� Scripted JANUS loading tests did not use data from actual FDA submissions 

due to the high severity of data errors encountered during the validation 

process that precluded loading actual data. 

� The staging environment was not ready for use until 2 days before the UAT 

was scheduled to be completed.  Therefore, not all the testers could be 

scheduled to participate. 

4.  Conclusions 

The UAT testing occurred during the last week of November 2007.  The UAT testing 

occurred in the staging environment.  The testers were given scripts to follow in order to 

look at the study through the applications.  The applications predominantly worked as 

designed.  There were a few deviations noted that are listed above in section 3. 

5.  External References 

 

Document Accessible At 

EDR Interface Use case V6  

Janus Production Deployment 

Diagram 

JANUS G-Forge Website 

Study Data Tabulation Model 

Dataset Validation Requirements 

JANUS G-Forge (http) 

 
 


